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Grant Number:
B-08-DI-55-0001

Grantee Name:
Wisconsin

LOCCS Authorized Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

FEMA-1768-DR-WI

Declaration Number

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin’s 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA’s Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business • $400 million of crop losses with low-
lying farm field hardest hit. • Significant percentage of fresh vegetable and organic farms impacted. • 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. • $260 million in unmet business needs estimated for more than 5,200 businesses
• that applied to SBA for loans. • $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production • resulting in the loss of 200
permanent positions. • $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease • production for nearly a month. • 1,777
workers laid off in July due to plant closures. • 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. • 75% decline in tourism revenues in certain disaster areas. • $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing • Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. • $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. • $36.5 million in SBA loans approved for 1,733 individuals. • Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. • $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). • $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure •
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. • 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. • WisDOT estimates $30 million in
damages to On-System Roads and Bridges. • $20.5 million in County/Local Routes (non-federal aid roads). • $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. • $17.5 million in damages to publicly owned dams. •
$2.5 million of damages to privately owned dam structures. • $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. • $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$115,526,899.00
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$0.00

N/A

$110,770,586.30

$29,974.54

$1,576,875.52

$373,695.31

Total Obligated

$173,652.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$115,401,039.14

$0.00 $173,652.00

Match Contributed

     Program Funds Drawdown

To Date

$108,656,911.18

$112,493,294.57

$115,401,039.14

Overall

Program Income Received

($125,226.00)

$1,470,324.88

Through the end of the Quarter, the Department’s CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $115,401,039 (99.9%) with expenditures of $110,771,675 (96%). Over 59% of CDBG DR-IKE
activities qualify for the LMI national objective benefit. The Department’s $13.4 million of Affordable Rental Housing
projects exceeds the $11.2 million minimum threshold established for the CDBG-IKE allocation. DREF activity
obligations and expenditures continue to exceed the minimum target amount of $16,120,566.  All 20 projects in the
IKE 10 Bucket Floodplain Mapping ULN are completed and closed. 
Currently, 12 activities remain active (plus Administration). These activities are scheduled to be completed by June
2017. The priorities for the program manager include: reconciliation of awards and expenditures, closeout of grant
activities, project close-outs and reporting for the Emergency Assistance/Disaster Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,019,913.47

$0.00

To Date

Limit on Public Services

$29,974.54

63.49%
64.53%

Overall Benefit Percentage (Projected)

$7,043,188.95

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $12,939,012.69 $13,419,089.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $68,555,097.95

Overall Benefit Percentage (Actual)

$373,695.31 $110,944,238.30Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $5,428.00 $5,428.00

IKE 1, Bucket Hsg Rehab $0.00 $5,173,987.84 $5,173,987.84

IKE 10, Bucket Floodplain Mapping ULN $0.00 $4,932,847.00 $4,932,847.00

IKE 11, Bucket Business Assistance LMI $0.00 $8,641,192.24 $8,215,451.24

IKE 12, Bucket Business Assistance ULN $0.00 $13,360,079.20 $12,864,464.20

IKE 13, Administration $8,479.52 $2,394,943.00 $2,019,913.47

IKE 14, Housing Buyout $0.00 $2,284,336.00 $2,284,336.00

IKE 2, Bucket Aff Rental Hsg $0.00 $13,419,089.00 $13,419,089.00

IKE 3, Bucket Pub Inf/Fac LMI $76,202.12 $13,454,072.00 $12,811,140.10

IKE 4, Bucket Pub Inf/Fac ULN $0.00 $11,525,116.00 $10,839,342.00

IKE 5, Bucket Mitigation LMI $289,013.67 $13,791,651.00 $13,624,192.63

IKE 6, Bucket Mitigation ULN $0.00 $11,391,275.00 $10,067,373.89

IKE 7, Bucket Acq and Demo LMI $0.00 $11,790,770.00 $11,483,969.93

IKE 8, Bucket Acq and Demo ULN $0.00 $3,236,258.00 $3,029,051.00
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Activities

IKE 1 / Bucket Hsg RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,900.00

Low/Mod CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$24,900.00

$0.00

$0.00

$0.00

$24,900.00

$24,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7111 KENOSHA CO. HSG REHAB

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$24,900.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

KENOSHA CO. HSG REHAB PADDOCK &
BRISTOL

Activity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$0.00     Program Funds Drawdown $24,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 1/1 1/3# of Households 0 0 100.00

0 0/2 1/1 1/3# Owner Households 0 0 100.00

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,258,966.90

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$1,258,966.90

$0.00

$0.00

$0.00

$1,258,966.90

$1,259,535.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8251 WAUKESHA CO. HSG REHAB

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,258,966.90

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the
County Median Income.

Location Description:

Waukesha Co.

Activity Progress Narrative:

WAUKESHA CO. HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/28# of Housing Units 0

29/28# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,258,966.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 19/18 10/10 29/28# of Households 0 0 100.00

0 19/18 10/10 29/28# Owner Households 0 0 100.00

IKE 10 / Bucket Floodplain Mapping ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,000.00

Urgent Need RICHLAND CO

Total Projected Budget from All Sources $229,000.00

$0.00

$0.00

$229,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7061 RICHLAND CO. LIDAR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$229,000.00

Responsible Organization:

Planning Completed

RICHLAND CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$0.00     Program Funds Drawdown $229,000.00
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Match Contributed $0.00

$229,000.00

$0.00

Total Funds Expended $0.00

Activity Description:

LiDAR Floodplain mapping

Location Description:

Richland Co.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$229,000.00$0.00RICHLAND CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

229000/22900Activity funds eligible for DREF 160300

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,760.00

Urgent Need Green County

Total Projected Budget from All Sources

Match Contributed

$234,760.00

$0.00

$0.00

$0.00

$234,760.00

$234,760.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7101 GREEN CO. FLOOD MAPPING

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

06/05/2008

Area (  )

$234,760.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. FLOOD MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$234,760.00$0.00Green County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

234760/23476Activity funds eligible for DREF 234760

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $234,760.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,912.00

Urgent Need JUNEAU COUNTY

Total Projected Budget from All Sources

Match Contributed

$301,912.00

$0.00

$0.00

$0.00

$301,912.00

$301,912.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8052 JUNEAU CO LiDAR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$301,912.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

JUNEAU COUNTY

Activity Progress Narrative:

JUNEAU CO. LiDAR MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$301,912.00$0.00JUNEAU COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

301912/30191Activity funds eligible for DREF -452868

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $301,912.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,050.00

Urgent Need ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$207,050.00

$0.00

$0.00

$0.00

$207,050.00

$207,050.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8101 ROCK CO LIDAR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$207,050.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

ROCK COUNTY

Activity Progress Narrative:

ROCK CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$207,050.00$0.00ROCK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

207050/20705Activity funds eligible for DREF 49300

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $207,050.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,992.00

Urgent Need IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$299,992.00

$0.00

$0.00

$0.00

$299,992.00

$299,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8111 IOWA CO.  LIDAR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

05/06/2008

Area (  )

$299,992.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR Floodplain mapping.

Location Description:

Iowa Co.

Activity Progress Narrative:

IOWA CO.  LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$299,992.00$0.00IOWA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

299992/29999Activity funds eligible for DREF 209994

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $299,992.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,520.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$204,520.00

$0.00

$0.00

$0.00

$204,520.00

$204,520.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8251 WAUKESHA CO LIDAR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$204,520.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

WAUKESHA COUNTY

Activity Progress Narrative:

WAUKESHA CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$204,520.00$0.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

204520/20452Activity funds eligible for DREF 204520

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $204,520.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,920.00

Urgent Need LaFayette County

Total Projected Budget from All Sources

Match Contributed

$247,920.00

$0.00

$0.00

$0.00

$247,920.00

$247,920.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8371 LaFAYETTE CO. LiDAR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$247,920.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

LaFayette County

Activity Progress Narrative:

LaFAYETTE CO. LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$247,920.00$0.00LaFayette County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

247920/24792Activity funds eligible for DREF 173544

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $247,920.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,390.00

Urgent Need Monroe County

Total Projected Budget from All Sources

Match Contributed

$358,390.00

$0.00

$0.00

$0.00

$358,390.00

$358,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8391 MONROE CO. LiDAR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$358,390.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

Monroe County

Activity Progress Narrative:

MONROE CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$358,390.00$0.00Monroe County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

358390/35839Activity funds eligible for DREF 179195

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $358,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 11 / Bucket Business Assistance LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources $1,000,000.00

$0.00

$595,566.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

N/A

12/31/2014

$21,307.00

To Date

06/05/2008

Area (  )

$574,259.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

MILWAUKEE, CITY BIZ. ASSIST MITActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$0.00     Program Funds Drawdown $574,259.00
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Match Contributed $0.00

$0.00

$400,237.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $21,295.00

Activity Description:

BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:

MILWAUKEE, CITY

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$400,237.00$21,295.00MILWAUKEE, CITY

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 12 / Bucket Business Assistance ULNProject # / Title:

Grantee Activity Number:

Activity Status:

HIBAU8511 MILWAUKEE DRS

Activitiy Category:

Econ. development or recovery activity that creates/retains Under Way

MILWAUKEE, CITY BIZ ASST DRSActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$355,000.00

Urgent Need MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$355,000.00

$5,000.00

$0.00

$0.00

$149,154.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

12/31/2015

$149,154.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Assistance to DRS to retain jobs.

Location Description:

City of Milwaukee

Activity Progress Narrative:

IKE 12 Bucket Business Assistance ULN

$0.00$0.00MILWAUKEE, CITY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 13 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,950,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources $1,950,000.00

$0.00

$0.00

$1,850,000.00

$1,607,971.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIDADM01

$3,279.52

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

N/A

12/31/2015

$0.00

To Date

07/01/2009

 (  )

$1,607,971.37

Total Funds Expended

Responsible Organization:

$689,170.32

Administration Under Way

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$1,607,971.37$689,170.32STATE OF WISCONSIN

$3,279.52     Program Funds Drawdown $1,607,971.37
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Match Contributed $0.00$0.00

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF ADMINISTRATION.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A Crawford County

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$6,500.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7081 CRAWFORD CO ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$500.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

CRAWFORD CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

N/A LA FARGE

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$5,750.00

$4,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8161 LA FARGE ADMIN

$1,750.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,000.00

To Date

06/05/2008

 (  )

$4,250.00

Total Funds Expended

Responsible Organization:

$2,250.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

LA FARGE, WI

Activity Progress Narrative:

LA FARGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$4,250.00$2,250.00LA FARGE

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,750.00     Program Funds Drawdown $4,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A Avoca, Village

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$9,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8411 AVOCA ADMIN

$3,450.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$3,550.00

To Date

06/05/2008

 (  )

$9,450.00

Total Funds Expended

Responsible Organization:

$3,450.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

AVOCA, WI

Activity Progress Narrative:

AVOCA ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$9,450.00$3,450.00Avoca, Village

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,450.00     Program Funds Drawdown $9,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$22,620.00

$22,320.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$1,320.00

To Date

06/08/2006

 (  )

$21,300.00

Total Funds Expended

Responsible Organization:

$1,020.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$22,320.00$1,020.00MILWAUKEE, CITY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 2 / Bucket Aff Rental HsgProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,499.00

Low/Mod Mauston

Total Projected Budget from All Sources $236,499.00

$0.00

$0.00

$236,499.00

$236,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8231 MAUSTON AFF. HSG

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$236,499.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

MAUSTON AFF HSG SENIOR VILLAGEActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$0.00     Program Funds Drawdown $236,499.00
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Match Contributed $0.00$0.00

Activity Description:

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 11/12 13/12 24/24# of Households 0 0 100.00

0 11/12 13/12 24/24# Renter Households 0 0 100.00

IKE 3 / Bucket Pub Inf/Fac LMIProject # / Title:

Grantee Activity Number:

Activity Status:

HIPFL1605 LA FARGE LIFT STATION

Activitiy Category:

LA FARGE LIFT STATIONActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$733,950.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$733,950.00

$0.00

$0.00

$0.00

$571,725.00

$112,755.12

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$76,202.12

$0.00

$0.00

Oct 1 thru Dec 31, 2016

$0.00

$0.00

N/A

06/01/2017

$513,972.00

To Date

01/21/2016

Area (  )

$112,755.12

Total Funds Expended

Responsible Organization:

$76,202.12

Construction/reconstruction of water lift stations Under Way

Activity Description:

Moving lift station out of floodplain; includes associated sewer main construction.

Location Description:

Village of La Farge

Activity Progress Narrative:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$112,755.12$76,202.12LA FARGE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$76,202.12     Program Funds Drawdown $112,755.12

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 4 / Bucket Pub Inf/Fac ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,873.00

Urgent Need Dane County

Total Projected Budget from All Sources $43,873.00

$0.00

$43,873.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8351 DANE CO. TN OF PERRY CULVERT
REPAIRS

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

N/A

12/31/2011

$0.00

To Date

06/08/2008

Area (  )

$43,873.00

Responsible Organization:

Rehabilitation/reconstruction of public facilities Completed

DANE CO. TN OF PERRY CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN
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Match Contributed $0.00

$0.00

$43,873.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Replacement of culvert damanged by the disaster.

Location Description:

Town of Perry, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$43,873.00$0.00Dane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,873.00

IKE 5 / Bucket Mitigation LMIProject # / Title:

Grantee Activity Number: HIMTL8411 AVOCA MIT. FLOOD CONTROL
AVOCA MIT. FLOOD CONTROLActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$2,058,500.00

Low/Mod Avoca, Village

Total Projected Budget from All Sources

Match Contributed

$2,058,500.00

$0.00

$0.00

$0.00

$2,052,255.31

$1,983,013.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$289,013.67

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$176,436.76

To Date

06/05/2008

Area (  )

$1,983,013.67

Total Funds Expended

Responsible Organization:

$289,013.67

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Addtional funds for levee construction project needed due to contingencies which arose as the Village negotiated regulatory
issues with DOT, DNR, and the railroad.  This will complete the levee construction, essential to protect this LMI community.

Location Description:

Avoca. WI

Activity Progress Narrative:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$1,983,013.67$289,013.67Avoca, Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6777/7000# of Linear feet of Public 0

$289,013.67     Program Funds Drawdown $1,983,013.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 6 / Bucket Mitigation ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,375.00

Urgent Need Waterloo

Total Projected Budget from All Sources $107,375.00

$0.00

$101,354.12

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU1607 WATERLOO MIT

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

N/A

03/31/2017

$101,354.12

To Date

01/21/2016

Area (  )

$0.00

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

WATERLOO MAUNESHA  RIVActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Removal of large steel and concrete pierws projecting up from the center of the Maunesha River.

Location Description:

City of Waterloo, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

165/500# of Linear feet of Public 165

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,122,952.41

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$2,122,952.41

$0.00

$0.00

$0.00

$2,123,352.41

$2,122,952.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7051 VERNON CO. MIT DAM REPAIRS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

06/05/2008

Area (  )

$2,122,952.41

Total Funds Expended

Responsible Organization:

$98,975.41

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Assist in repairs of high hazard dams and for acquisition of residential properties located downstream of high hazard dams.

Location Description:

Vernon County, WI

Activity Progress Narrative:

VERNON CO. MIT DAM REPAIRSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$2,122,952.41$98,975.41VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

$0.00     Program Funds Drawdown $2,122,952.41

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$583,453.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$583,453.00

$0.00

$0.00

$0.00

$398,553.00

$394,553.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7081 CRAWFORD CO.  MIT

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$4,000.00

To Date

06/05/2008

Area (  )

$394,553.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public health and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

CRAWFORD CO. KICKAPOO RIVER MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$394,553.00$0.00Crawford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/53# of Linear miles of Public 0

$0.00     Program Funds Drawdown $394,553.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,289,000.00

Urgent Need MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$2,289,000.00

($5,000.00)

$0.00

$0.00

$1,758,109.00

$1,017,895.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8513 MILWAUKEE, CITY MIT.
IMPROVEMENTS

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$496,731.00

To Date

06/05/2008

Area (  )

$1,261,378.00

Total Funds Expended

Responsible Organization:

$395,499.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Assist with the levee and floodwall mitigation improvements in the Falk Complex/Canal Street project area to flood proof a
public facility and remove from high hazard area.

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY MIT. IMPROVEMENTSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$1,017,895.00$395,499.00MILWAUKEE, CITY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,261,378.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 7 / Bucket Acq and Demo LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,773,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources $1,773,000.00

$0.00

$0.00

$1,473,000.00

$1,473,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7051 VERNON CO A/D HSG

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

N/A

03/31/2017

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,473,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

VERNON CO A/D HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$1,473,000.00$0.00VERNON COUNTY

$0.00     Program Funds Drawdown $1,473,000.00

IKE 002 VERNONCTY_08FEB14
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood. 
 

Location Description:

Vernon County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 0

1319845/1319Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

8/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 3/5 8/10# of Households 0 0 100.00

0 5/5 3/5 8/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$397,208.00

Low/Mod CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$397,208.00

$0.00

$0.00

$0.00

$397,208.00

$397,208.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7111 KENOSHA CO. ACQ/DEMO/RELOCATE

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2010

Direct ( HouseHold )

$397,208.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Kenosha County

Activity Progress Narrative:

KENOSHA CO. ACQ/DEMO/RELOCATEActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$397,208.00$0.00CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Properties 3

$0.00     Program Funds Drawdown $397,208.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 3

4/8# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 3/4 1/4 4/8# of Households 2 3 100.00

1 3/4 1/4 4/8# Owner Households 2 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$505,231.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$505,231.00

$0.00

$0.00

$0.00

$505,231.00

$505,231.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8061 SAUK CO. A/D LMI HSG

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$505,231.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:

Sauk County, WI

Activity Progress Narrative:

SAUK CO. A/D LMI HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$505,231.00$0.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

36000/505231Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $505,231.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

0/0# of Multifamily Units 0

3/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$396,359.00

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$396,359.00

$0.00

$0.00

$0.00

$396,359.00

$396,359.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8251 WAUKESHA CO ADR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$396,359.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition, Demolition, Relocation of dwellings severly damaged during flooding event.

Location Description:

Waukesha County

Activity Progress Narrative:

WAUKESHA CO ADRActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $396,359.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 45

Monitoring Visits 0 28

Audit Visits 0 0

Technical Assistance Visits 0 16

Monitoring/Technical Assistance Visits 0 1

Report/Letter Issued 0 29
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